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Contract ID: 8829 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8829 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date:  09.10.2016 Est Number: 0005 Pay Period End Date:  09.10.2016
Contract Location: Total to Date  Prev to Date This Estimate
CHAMBERS WEST Estimate Type:  PROG Current Contract Amt Total Earnings ~ $2,532,788.81 $2,443,333.26  $89,455.55
$2,706,943.03 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $2,532,788.81  $2,443,333.26 $89,455.55
ontractor: Date Lot 09.03.2015 $2.704.943.03 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. a ed ed- D Escrow Amount $.00 $.00 $.00
2355 W HWY 6 . Dateswar ed- iz'ii'zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 14, .
: 94% Net Earnings  $2,532,788.81 $2,443,333.26 $89,455.55
Date Notice for Work to ]
Begin: 06.06.2016 % Time Comp
HASTINGS NE 68901-7711 gin: - IB58- 479  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.17.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HOLT i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80829 000 STP-95-4(105) 095 0.01 11.32 GRAD CULV SEED BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $2,532,788.81 $2,443,333.26 $89,455.55
Project Manager District Engineer
Colfack, Gene 09.15.2016 Lehn, Jason 09.15.2016
Construction Engineer Controller
Halstead, Kerri 09.16.2016 Burling, Laurie 09.19.2016
Controller
Burling, Laurie 09.19.2016



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 8829

Date:
Page:

Vendor ID: 3885 VONTZ PAVING, INC.

09.20.2016
20f 6

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 8829

Vendor ID: 3885 VONTZ PAVING, INC.

Date:
Page:

09.20.2016
20f6

Est Number: 0005 Pay Period End Date:  09.10.2016 Est Number: 0005 Pay Period End Date:  09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0008 0008 4044.00 3,000.00 1.000 3,000.00
0001 0001 0030.10 7,102.00 1.000 7,102.00 PREPARATION OF STRUCTURE EACH 1.000 3,000.00
MOBILIZATION LS 1.000 710200 At STA 138+30.00 RT 1.000 3,000.00
0.311 2,208.72 0.000 0.00
-0.189 -1,342.28 0009 0009 4050.01 50.00 37.000 1,850.00
0002 0002 1009.00 3,554.00 1.000 3,554.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 37.000 1,850.00
GENERAL CLEARING AND GRUBBING LS 1.000 355400 CULVERTS, AND HEADWALLS 37.000 1,850.00
1.000 3,554.00 0.000 0.00
1.000 3,554.00 0010 0010 4051.01 38.00 70.000 2,660.00
0003 0003 1102.00 15.10 354.000 5,345.40 EXCAVATION FOR BOX CULVERTS CY 70.000 2,660.00
REMOVE ASPHALT SURFACE 5\% 354.000 5,345.40 70.000 2,660.00
70.822 1,069.41 0.000 0.00
0.000 0.00 0011 o011 4101.06 827.00 38.050 31,467.35
0004 0004 L006.00 475.00 11.000 5,225.00 CLASS 47B-3000 CONCRETE FOR BOX CcY 38.050 31,467.35
COVER CROP SEEDING ACRE 11.000 520500 CULVERT 38.050 31,467.35
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 4151.00 1.45 2,540.000 3,683.00
0005 0005 L019.13 1.75 258.000 45150 REINFORCING STEEL FOR BOX CULVERT LB 2,540.000 3,683.00
EROSION CONTROL, CLASS 1D 5\% 258.000 451.50 2,540.000 3,683.00
628.985 1,100.72 0.000 0.00
628.985 1,100.72 0013 0013 4310.24 400.00 2.000 800.00
0006 0006 L022.11 3.95 101.000 398.95 24" FLARED-END SECTION EACH 2.000 800.00
FABRIC SILT FENCE-LOW POROSITY LF 101.000 398.95 2.000 800.00
273.000 1,078.35 0.000 0.00
273.000 1,078.35 0014 0014 8010.03 80.00 13.870 1,109.60
GROUP 1 GRADING Contracted 22.076.85 CRUSHED ROCK FOR BASE COURSE cY 13.870 1,109.60
Current 22,076.85 40.200 3,216.00
In place 9,011.20 0.000 0.00
This Estimate 4,390.79 0015 0015 P500.24 42.00 58.000 2,436.00
GROUP 4 CULVERT 24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 58.000 2,436.00
0007 0007 0030.40 12,000.00 1.000 12,000.00 61.584 2,586.53
MOBILIZATION LS 1.000 12,000.00 0.000 0.00
0.491 589200 GROUP 4 CULVERT Contracted 59,005.95
0.000 0.00 Current 59,005.95
In place 55,154.88

This Estimate

0.00
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Est Number: 0005 Pay Period End Date:  09.10.2016 Est Number: 0005 Pay Period End Date:  09.10.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0023 0023 2001.00 25.00 195.000 4,875.00
0016 0016 0030.50 2,000.00 1.000 2,000.00 GRAVEL SURFACE COURSE CY 195.000 4,875.00
MOBILIZATION LS 1.000 2,000.00 9.274 231.85
0.000 0.00 0.000 0.00
0.000 0.00 0024 0024 2010.00 55.00 10.000 550.00
0017 0017 L001.02 725.00 11.000 7,975.00 CRUSHED ROCK SURFACE COURSE CY 10.000 550.00
SEEDING, TYPE B ACRE 11.000 7,975.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0025 0025 2021.00 75.00 9.000 675.00
0018 0018 L032.75 125.00 25.000 3,125.00 MAILBOX POST EACH 9.000 675.00
MULCH TON 25.000 3,125.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0026 0039 8022.15 1.30 200.000 260.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 200.000 260.00
GROUP 5 SEEDING Contracted 13,100.00 STATE MAINTENANCE PATCHING 236,900 43797
Current 13,100.00 ’ )
In place 0.00 0.000 0.00
This Estimate 0.00 0027 0026 8022.20 1.30 36,060.000 46,878.00
GROUP 9 BITUMINOUS HYDRATED LIME/WARM MIX ASPHALT EACH 36,060.000 46,878.00
0019 0019 0002.55 8.00 1,196.000 9,568.00 36,209.770 47,072.70
OVERLAY BROKEN LINES STA 1,196.000 9,568.00 0.000 0.00
1,237.090 9,896.72 0028 0040 9002.10 31.72 200.000 6,344.00
0.000 0.00 ASPHALTIC CONCRETE FOR STATE TON 200.000 6,344.00
MAINTENANCE PATCHING, TYPE SPR
0020 0020 0002.60 8.50 2,392.000 20,332.00 336.900 10,686.46
OVERLAY SOLID LINES STA 2,392.000 20,332.00 0.000 0.00
2,337.210 19,866.29 0029 0027 9005.75 31.72 35,060.000 1,112,103.20
0.000 0.00 ASPHALTIC CONCRETE, TYPE SPR TON 35,060.000 1,112,103.20
0021 0021 0002.76 0.11  139,000.000 15,290.00 35978570 1,141,240.24
PERMANENT PAVEMENT MARKING, PAINT LF 139,000.000 15,290.00 0.000 0.00
0.000 0.00 0030 0028 9009.00 4.50 5,589.000 25,150.50
0.000 0.00 PLACEMENT OF ASPHALTIC CONCRETE FOR % 5,589.000 25,150.50
DRIVEWAYS AND INTERSECTIONS
0022 0022 0030.90 80,550.00 1.000 80,550.00 5,132.485 23,096.18
MOBILIZATION LS 1.000 80,550.00 0.000 0.00
1.000 80,550.00 0031 0029 9010.50 65.00 1,000.000 65,000.00
0.000 0.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,000.000 65,000.00
SPR 231.200 15,028.00
0.000 0.00
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Est Number: 0005 Pay Period End Date:  09.10.2016 Est Number: 0005 Pay Period End Date:  09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0041 9020.95 581.03 6.800 3,951.00 0041 0037 9300.38 1.00 61,302.000 61,302.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 6.800 3,951.00 RAP INCENTIVE PAYMENT EACH 61,302.000 61,302.00
STATE MAINTENANCE PATCHING 9.930 5,769.63 99,100.190 99,100.19
0.000 0.00 0.000 0.00
0033 0030 9021.13 581.03 1,226.040 712,366.02 0042 0038 9300.52 4,500.00 1.000 4,500.00
PERFORMANCE GRADED BINDER (64-34) TON 1,226.040 712,366.02  ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,500.00
1,037.104 602,588.53 D 1.000 4,500.00
0.000 0.00 0.000 0.00
0034 0031 9034.00 4.50 727.000 3,271.50 4000 4000 0020.00 2.00 0.000 0.00
PREPARATION OF INTERSECTIONS AND sy 727.000 3,271.50  TRAINING HOUR 1,000.000 2,000.00
DRIVEWAYS 511.201 2,300.81 B 1,096.330 2,192.66
Contractor Specific OJT
0.000 0.00 1,096.330 2,192.66
0035 0032 9053.00 215 38,770.000 83,355.50 GROUP 9 BITUMINOUS Contracted 2,472,147.98
TACK COAT GAL 38,770.000 83,355.50 Current 2.474.147.98
40,700.000 87,505.00 In place 2,424,358.23
0.000 0.00 This Estimate 84,497.76
0036 0033 9111.00 29.41 300.000 8,823.00 GROUP 10 GENERAL
WATER MGAL 300.000 8,823.00 0043 0043 0001.08 0.50 12,500.000 6,250.00
0.000 0.00 BARRICADE, TYPE Il BDAY 12,500.000 6,250.00
0.000 0.00 16.000 8.00
0037 0034 9170.00 68.84 1,196.740 82,383.58 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 1,196.740 82,383.58 0044 0044 0001.10 3.00 585.000 1,755.00
1,195.600 82,305.10 BARRICADE, TYPE Il BDAY 585.000 1,755.00
1,195.600 82,305.10 422.000 1,266.00
0038 0035 9179.23 167.07 598.370 99,969.68 56.000 168.00
COLD MILLING, CLASS 3 STA 598.370 99,969.68 0045 0045 0001.75 2.50 980.000 2,450.00
1,127.700 188,404.84 TEMPORARY SIGN DAY EACH 980.000 2,450.00
0.000 0.00 175.000 437.50
0039 0036 9179.35 5.00 4,862.000 24,310.00 0.000 0.00
COLD MILLING, CLASS 5 SY 4,862.000 24,310.00 0046 0046 0001.90 0.75 14,543.000 10,907.25
109.663 548.32  SIGN DAY EACH 14,543.000 10,907.25
0.000 0.00 2,654.000 1,990.50
0040 0042 9300.37 1.00 340.000 340.00 532.000 399.00
RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00
MAINTENANCE PATCHING 1,036.740 1,036.74
0.000 0.00
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Est Number: 0005 Pay Period End Date:  09.10.2016 Est Number: 0005 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0047 0047 0003.10 375.00 140.000 52,500.00 0056 0056 L022.90 3.70 1,000.000 3,700.00
FLAGGING DAY 140.000 52,500.00 TEMPORARY SILT FENCE LF 1,000.000 3,700.00
60.500 22,687.50 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 0003.20 450.00 60.000 27,000.00 0057 0057 L032.70 600.00 8.000 4,800.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 27,000.00 TEMPORARY MULCH TON 8.000 4,800.00
17.500 7,875.00 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 0030.00 7,500.00 1.000 7,500.00 0058 0058 L860.24 100.00 5.000 500.00
MOBILIZATION LS 1.000 7,500.00 STORM EVENT RESTORATION - INCENTIVE EACH 5.000 500.00
1.000 7,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 9110.01 65.00 50.000 3,250.00 0059 0059 L860.50 2,500.00 1.000 2,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,500.00
0.000 0.00 CONTRACTOR COMPLIANCE 1.000 2.500.00
0.000 0.00 0.000 0.00
0051 0051 9110.02 90.00 50.000 4,500.00 GROUP 10 GENERAL Contracted 138,612.25
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,500.00 Current 138.612.25
OPERATED ' '
0.000 0.00 In place 44,264.50
0.000 0.00 This Estimate 567.00
0052 0052 9110.03 50.00 50.000 2,500.00 Totals for contract Contracted 2,704,943.03
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00 Current 2,706,943.03
0.000 0.00 In place 2,532,788.81
0.000 0.00 This Estimate 89,455.55
0053 0053 9110.07 125.00 50.000 6,250.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 6,250.00
0.000 0.00
0.000 0.00
0054 0054 9110.27 50.00 10.000 500.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 500.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0055 0055 L022.75 3.50 500.000 1,750.00
TEMPORARY SILT CHECK LF 500.000 1,750.00
0.000 0.00
0.000 0.00







